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Preface	  
 
This report is sponsored by OLF's FPSO network.  The primary objective of the network is to 
gather and transfer lessons learned on Norwegian FPSOs, so that future projects can benefit 
from the experience gained from earlier projects.   
 
In the period from 1986 to 1999, six FPSOs started operation in the Norwegian sector of the 
North Sea ( Petrojarl1, Varg, Norne, Balder, Jotun and Åsgard).  In 2002, a survey was 
initiated by OLF to assess and record the key project lessons learned on 5 of these projects  
and this data became the basis for a web accessible database, which has received wide usage 
throughout the industry.   However, most of the lessons learned relate to the project and early 
start-up phases.  The purpose of this survey is to assess the Operating lessons learned over the 
last 10 years and the extent to which decisions made in the design phase have influenced the 
overall success of the project. 
  
The conclusions, though not comprehensive, can be useful input to the development of future 
FPSO designs and projects, particularly when used in conjunction with the existing FPSO 
lessons database.   In due course, the lessons recorded here will also be added to the OLF 
FPSO database. 
 
This report has been prepared with the assistance of members of the OLF FPSO Network who 
have both participated in the interviews and reviewed the information recorded here. It is 
intended in the report that specific FPSOs are not identified and so for this reason, Supplier 
and Company names have also been omitted .   
 
The report is the property of the Norwegian Oil Industry Association (OLF).  
  
 
The Norwegian Oil Industry Association (OLF)  
Vassbotnen 1, Sandnes 
P.O. Box 8065  
4068 Stavanger, Norway  
Tel.: + 47 51 84 65 00  
Fax: + 47 51 84 65 01 
Web site: www.olf.no  
E-mail: firmapost@olf.no 
 
 
 
 
Report Prepared by:    David Llewelyn.   FPSO and ST Workgroup Facilitator, OLF 
Approved for issue by:  Per Otto Selnes.    Manager Operations, OLF 
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1.	   Introduction	  
 

1.1	   Background 
 
The OLF FPSO Network was set up in 2001 under the combined sponsorship of the OLF 
Operations Committee and the PSA to ensure lessons learned in FPSO projects were 
transferred to new projects.  To deliver this objective, the Network has initiated a number of 
surveys to gather lessons learned on the Norwegian FPSO projects. These included a survey 
of 5 FPSOs (Balder, Jotun, Norne, Åsgard and Varg) in 2002, and Shuttle Tanker - FPSO 
interface survey 2003, inclusion of Alvheim project data 2008 and a follow-up review of the 
Shuttle tanker survey in 2009.   See references below.  
 
On completion of each survey, summary lessons were entered into the OLF FPSO Lessons 
Learned database which is accessible on http://fpso.olf.no/lesson/ .   In all over 270 lessons 
have been recorded.  However only 16% of the lessons reported relate to experience in the 
operating phase and the majority of these report offloading issues.    Given that the 6 FPSOs 
are now over 10 years old, it should be expected that new problems,  relating for example to 
high water cuts, corrosion and fatigue will begin emerging.  
 
The OLF FPSO Network therefore initiated a proposal to undertake a 10 year Operability 
survey into 6 FPSOs - Petrojarl1, Varg, Norne, Balder, Jotun and Åsgard.  It was agreed that 
the report would not identify individual FPSOs or suppliers, therefore in subsequent tables 
and reports the FPSOs are identified by number only. The conclusions were presented to the 
FPSO network on 9.11.2010 and comments adopted. The report was completed in Jan 2011. 
 
 

1.2	   Survey	  Objective 
 
The main objective of the survey is to assess the performance of the Norwegian FPSO fleet 
over the last 10 years and to record both operational concerns and capture best practices.  The 
intention is that the results will be used to influence new designs, promote experience sharing 
and ultimately to assist in the further development of “best practice” solutions. 
 
The data recorded in this report will be included under appropriate project phase headings in 
the FPSO Lessons Learned database.  For example, where an issue could have been resolved 
by an improved design or construction  practice it will be entered in the Design or 
Construction sections of the database, where it relates to Operational practices it will be 
entered in the Operations section.  
 
 



 
 

OLF 10 Year Operability Survey of Norwegian FPSOs  
 

 Date: 18.2 2011 Revision no: Approved Date revised:15.3.2011 Page: 5  
__________________________________________________________________________  

 
 
 
Typical issues of interest are: 

• The problem of corrosion and how this has been managed 
• Cost effectiveness of Norsok standards regarding material selection 
• Meeting Integrity requirements 
• Mechanical handling   
• Process systems and power generation 
• Marine systems -turret, hull and accommodation  
• Modifications and upgrades 
• Factors that dominate Opex 

 
The survey also asked FPSO Operators what design features do they wish had been different 
and why. And finally Operators were asked to list surprises that they had not expected when 
the project was initiated. 
 
 

1.3	   Definitions 
	  
 
AoC  Acknowledgement of Compliance 
Bopd Barrels of Oil per day 
CCR Central Control Room 
CRO Control room Operators 
FPSO Floating Producing Storage and Offloading Vessel 
FSU Floating Storage Units 
HVAC Heating Ventilation and Air Conditioning 
LP / HP Low pressure/ High Pressure 
OIM Offshore Installation Manager    
PDO Plan for Development and Operation  
PO Personnel on Board 
PSA Petroleum Safety Authority (PTil - Norwegian) 
QC Quality Control 
ROV Remote Operating vehicles (underwater) 
SBV Standby Vessel 
ST Shuttle Tanker 
WHP Wellhead platform 
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1.4	   References 
	  
The following documents are relevant to the survey and may be referred to in the discussion 
section below: 
 
Ref 1.  A summary Report on FPSO Lessons Learned, gathered from 5 Norwegian FPSOs - 
May 2002 – Published by OLF  
 
Ref 2. A summary Report on FPSO – Shuttle tanker interface.  
Lessons Learned, gathered from 4 shuttle tanker operators and 2 Norwegian FPSO/FSUs 
operators.  April 2004 – Published by OLF. 
 
Ref 3. A Report on the FPSO – Shuttle tanker interface. 
A follow-up review of Lessons reported in 2003 with two major North Sea Shuttle Tanker 
Operators. October 2008 – Published by OLF 
 
 

1.5	   Interview	  process 
	  

Interviews were arranged, half a day per FPSO with an interview team of three, consisting of 
one oil company participant, one DNV participant and a recorder from OLF.  Representing 
the FPSO were typically the Operations manager, a maintenance superintendent and often an 
OIM.    
 
A typical agenda was as follows: 
 
 

-    Why are we doing this and what is in this for you? 
-     Overview of FPSO operations last 10 years - key issues including 
               HSE and production planed vs actual 
- Open discussion on the following topics 
      ¤ Marine, turret and hull  
                 ¤ Utilities and power generation 
                 ¤ Mechanical handling successes and failures 
                 ¤ Process systems   
                 ¤ Offloading 
                 ¤ Managing corrosion  
                 ¤ Modifications and upgrades 
                 ¤ Other issues inc. Opex drivers 
- What design features do you wish had been different and why? 
-  Review of summary chart  
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2.	   Discussion	  of	  results	  
 

Performance	  assessment	  and	  value	  delivery 
 
An FPSO is utilised to produce, store and offload hydrocarbons, safely, with minimal 
environmental damage, at a cost which meets economic criteria set for the project.  If these 
primary requirements are achieved the project will deliver the value anticipated by the 
investors. The assessment here will consider the extent to which the performance expectations 
originally set out for the project have been achieved. 
 
It is worthy of note here that in the project phase, four of the five FPSOs built in the 90’s 
significantly over-ran project budgets and schedules - Ref 1 (ie greater that 30% over 
expenditure and more that 6 months behind schedule).  However the operators claimed that 
the final quality was higher than the original specification and design improvements were 
implemented. This report will also address this issue. 
 
The results of the survey are presented under a number of Topic headings.  Details of 
individual responses on each topic, by FPSO are shown in Table 3.1.  Further in Table 3.2 an 
assessment has been made to rank each topic against original performance expectations (eg to 
fully meet hydrocarbon production, no HSE incidents etc) and where appropriate, delivery of 
additional value.  A simple ranking system has been used as a visual aid for each topic in the 
summary, with rankings ranging from Excellent Performance (beyond designer expectations) 
to Significant Operational concern ( causing cost overruns, HSE risks or production losses).     
 
Factors which influence Opex are discussed in Section 2.9 and while many are determined by 
factors outside the operator’s control, some can be influenced by design and operation. 
 
Finally a short operators “wish list” is shown in Section 2.10 indicating the design 
improvements the Operators would prefer to have had in their respective FPSOs. A list of the 
“surprises” that Operators did not expect 10 years ago is also included. 
 

2.1 Production	  performance 
 

2.1.1  Production performance on all FPSOs had been excellent and hydrocarbons 
have been delivered at or above design rates. Peak production of at or above 200k 
Bopd have been achieved on 2 FPSOs with 2 others achieving peaks at or above 100k 
Bopd. Over the last 10 years, net oil production has declined to around 25% of the 
above figures, though overall productions volumes (including water) are still 
comparable to earlier figures.  Production regularity has been high and after early 
teething problems, has reached between 92 and  97% across the fleet, with the biggest 
operational concern being gas compressor reliability. Well volumetric performance is 
generally 2-3% higher on the two FPSOs connected directly to a wellhead platform.   
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2.1.2   All reservoirs have delivered to or better than plan, and 5 of 6 FPSOs are likely 
to stay on site for 5-10 years beyond original PDO, primarily due to field extensions, 
further discoveries and tiebacks.    

 

2.2	   People	  and	  safety 
 

2.2.1 HSE performance 
Overall the personnel safety record on the FPSO fleet has been good with accident 
frequencies below industry norms and only a small number of minor LTIs reported. 
There is ongoing concern with dropped objects as a result of several near misses.  On 
the Environmental side, two significant oil spills were reported, one a deck leak and 
the other when the hose to the WHP failed. There have been a number of offloading 
incidents, see below.  There have also been several minor gas leaks particularly in 
relation to the reciprocating compressors and this trend is likely to increase as the 
equipment gets older and more fatigue and corrosion problems emerge.  
  
2.2.2 Working environment and crew morale  
The FPSO work environment and accommodation quality is generally considered 
good, partly as a result of Norwegian requirements. Staff turnover on all FPSOs is 
exceptionally low. On 2 FPSOs some concerns are expressed about the HVAC noise 
and vibration from reciprocating compressors/ diesel engines. There also is an ongoing 
issue on all FPSOs regarding the occasional need to share cabins – which is not 
normally accepted by unions in the Norwegian sector. Early mechanical handling 
problems have largely been solved now. One FPSO has the CCR, meeting rooms and 
offices at the process deck level. The Operator considers this has significant 
advantages for workflow management and Operator/CCR communication, over the 
bridge located CCR design.  The escape tunnel is considered beneficial for crew 
access to the topsides.   There are very few reports of problems with sea sickness.  
Crew turnover is generally very low.  
  
2.2.3 Crewing          
There are 3 different approaches to crewing on Norwegian FPSOs. On 2 FPSOs “core” 
crewing levels have been reduced from around 40 initially to 30 by consolidating 
Marine Departments into the Maintenance Dept, leaving the Production Dept. to 
operate all aspects of the FPSO. These 2 FPSOs run with only 4 on during night shifts 
(1 marine CRO, 1 Process CRO and 2 deck operators).  2 other FPSOs run crews of 
35-37, also without a marine Dept. however they too have fully trained Marine CROs.  
On the remaining 2 FPSOs, the core crew is 42 in 3 departments. with around 10 
support staff on average.  In the 4 FPSOs with smaller crews, there is frequently a 
substantial contractor support team, adding approximately 10-30 crew undertaking  
vessel maintenance and/or modifications.  On one FPSO maintenance services are also 
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provided to the Wellhead platform – which increases the FPSO POBs by 7-10. The 
figures referred to here are averages.  See chart Fig 3.3  

 
2.2.4 Accommodation 
As reported in the 2002 Survey ref 1, on 5 of 6 FPSOs the accommodation is 
considered too small. On several FPSOs, some additional cabins have been added or 
split where this is possible. These 5 FPSOs are almost always close to full (Fig 3.3).  
In some cases there are more beds available, but are unused because of the Norwegian 
union agreement for a single sleeper per cabin. This therefore requires some support 
staff to work nights to make best use of the cabins. The lack of beds causes problems 
with maintenance and repairs and subsequent production efficiency, and in one case, 
makes providing staff for the WHP much more challenging.  The only FPSO not 
suffering POB problems also benefits from low levels of equipment breakdown and 
required maintenance.   
 
2.2.5 Stand-by Vessel 
FPSOs are often remote from other facilities, and only one of the six has been able to 
share their SBV vessel and its associated costs with other fields.  All Operators are 
using their standby boat for useful purposes including ROV inspections,  temporary 
storage, oil spill response,  equipment transfer between wellhead platform and FPSO, 
and where it has the capability, emergency towing support for offloading and in some 
cases it provides firefighting capability. 
     

2.3	   Marine 
	  

      2.3.1Thusters 
Thrusters have generally been reliable and 3 FPSOs have had no failures.  One had 
had 2 failures and uses a strategy of change-out on failure. the other 2 FPSOs change 
all thrusters on a rotation basis. Change-out requires 2 boats, ROVs and at least 2-3 
days in good weather. However this can be more difficult and time consuming in 
winter where a failure could create heading control problems.  In two cases, newly 
installed thrusters have failed early as a result of poor factory QC or poor installation. 
Condition monitoring of thrusters is proving very important for lifetime management 
and failure prediction. In design, lifting aids should be installed on the FPSO ( small 
davit crane and pad eyes on the hull) to assist in thruster change-out. One FPSO has an 
internal system for thruster change-out, but it has not yet been used, 
 
2.3.2 Moorings and anchoring system  
Mooring chain wear has been greater than expected particularly in areas close to the 
fairlead.  In certain cases, inadequate fairlead design has resulted in movement and 
“out of plane bending” with damage and wear being caused to the chains links.  
Several top chains have been changed and in one case, manufacturing problems and 
QC failures led to an early chain link failure on the new replacement chain. Wear 
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problems have been largely solved by moving the chain in the fairleads over time and 
changing top sections where the turrets have mooring winches (5 of 6 can do this).  
Inspection of the fairlead area and chain tensions and links has also proven difficult.  
Some problems have also been experienced with sea bed bacterial corrosion specially 
in areas covered with oil based mud cuttings.   In general FPSO mooring systems have 
required much more supervision, replacement and inspection that was anticipated. 

 
2.3.3 Hull and tanks 
In general hull structures have performed as well or better than expected. A number of 
minor cracks have been successfully repaired in service on 3 FPSOs, and in two cases 
this was a result of poor QC in the yard.  One FPSO required 30tons of additional steel 
and also required the successful use of an external habitat to permit internal welding 
on the hull. The oldest of the FPSOs is now experiencing side shell fatigue and some 
stiffener cracking as would be expected, and will soon need significant steel 
replacement in dry dock.   One FPSO required extensive repairs to internal tank 
coatings which had cracked, causing serious pitting from bacterial action.  There is 
general concern about external hull painting and anode replacement as diver access is 
limited.  Most FPSOs now rely on impressed current for external corrosion protection.  
Marine growth build up in summer is usually removed by wave action in winter.  
Concern is noted with the difficulty of gas freeing tanks for manned entry. 
 
2.3.4 Green water 
There were a number of green water incidents in the early years offshore on 3 FPSOs, 
where equipment was damaged. These issues have been resolved by a combination of 
protection walls, equipment relocation to provide a clear tank deck where possible, 
and/or operating in winter (on these 3 FPSOs) at higher drafts.  
 
2.3.5 Cranes 
Cranes were noted as a major concern in the 2002 report for most FPSOs -Ref 1. 
Based on platform designs, their booms were too heavy, too wind effected and under 
powered for a moving vessel.  They also had insufficient response times for supply 
vessel offloading.  It also became clear that they were unsuited for maintenance 
activity due to movement of the heavy block. These problems are largely resolved 
after significant modifications were undertaken both to improve responsiveness and to 
upgrade back-up systems in the event of failure.  Later experience has indicated that 
knuckle boom cranes or cranes with light weight lattice booms are preferable.  See 
also section on mechanical handling. 
 
2.3.6 Cargo and ballast system 

 Marine growth has been a problem on some FPSOs with up to 70% of the inlet flow 
area blocked and batch hypochlorite treatments have caused massive overloading of 
material .  Poor quality steel on the COW pipework on 2 FPSOs have necessitated 
changeout of the pipework after 10 years.  After experiencing gas trips, all FPSO have 
fitted venting pipework from tanks vents. 
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2.3.7 Fabric maintenance 
One FPSO had extensive work in the first 2 years to repair a failed paint system.  
Generally operators report that though some issues are now developing, if painting 
work is kept up to date and not sacrificed for other work, the issue is manageable.   
 
 
 

2.4	   Turret	  Swivel	  and	  Risers	  
 
2.4.1 Turrets 
Three different turret bearing systems have been used on the 6 FPSOs. Rail and 
wheel(3), sliding pads (2) and bogies and track(1). Only the latter is free rotating, 
however all the others require control room intervention to change heading which on 
average is required at least 3 times a day.  Rail and wheel suffered early problems with 
rail and wheel surface cracking and require occasional replacement of rail sections and 
bearings, Hydraulic supported sliding pad systems are sensitive to the hydraulic 
system design and capacity – several modifications were required to enlarge the 
hydraulic system, and ongoing maintenance levels are relatively high.  The bogey 
track system has been the most reliable and any concerns with additional wear on the 
swivel (due to small movements of the turret) have not been a significant problem. 
 
2.4.2  Fluid Transfer System and Swivels 
At the time these FPSOs were built, swivel technology was relatively untried. As a 
result three of the FPSO were equipped with drag chains (flexible hoses and cables).  
These have proven successful but require high levels of maintenance (pad and hose 
replacement) and supervision (heading control) and in some cases cause production 
restrictions due bend radius.  The inability to rotate through 360 degrees places 
demands on the crew to manage heading and anticipate weather conditions.  One 
FPSO has since start-up installed a swivel and the other two have installed gas 
swivels. The 3 FPSOs with full swivels have had good performance with some minor 
incidents (power swivel failures, water injection swivel leaks).  One FPSO has 
replaced its swivel to upgrade its functionality ( 5 week shutdown) and another is 
considering a similar option.   In general swivels have fully met design expectations.  

  
2.4.3 Risers 
Generally production and injection risers have performed well except one significant 
incident with a riser failure to the WHP. A small number of failures have also occurred 
with the riser stiffener joint below the turret loosening off, but all have been repaired. 
The non-availability of riser slots can be a constraint when considering new field 
tiebacks. 
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2.5	   Utilities	  
	  

2.5.1  Fire Water System and Deluge 
Generally Fire water systems have been trouble free – one FPSO suffers suction 
problems due to turbulence at the sea chests – specially at reduced draft. Corrosion in 
firewater and deluge systems has been reduced by use of exotic materials and/or 
flushing with potable water after testing.  FPSOs with steel pipework are frequently 
suffering blocked nozzles due to corrosion.  One operator would like to investigate 
alternatives to full deluge testing as this contributes to corrosion of topsides pipework 
and damages electrical equipment..  
 
2.5.2 Power generation 
Power generation is a critical function on FPSOs. Three FPSOs use dual fuel Gas 
turbines (GT) and three use dual fuel reciprocating generators.  The two with LM 2500 
GTs are most satisfied as this is a well proven technology offshore and maintenance 
levels are moderate.  More difficulties were experienced with the larger LM6000s due 
to early pipework failures (casing minor fires), support failures and variable loading 
from thrusters which can add a cyclic 15MW.  Since installation, both LM 6000s have 
required change-out, and these are very difficult to lift and move. Design for this must 
be included in the mechanical handling plan.. Failures were also experienced in the 
heating medium system due to vibration and corrosion.   
The use of the alternative duel fuel diesel or gas powered reciprocating generators 
provides reliability and flexibility, though there are several drawbacks:   

• They require more maintenance - can be 3-4 extra crew on board (there 
are multiple moving and maintainable components),   

• They require more supervision - in two cases a separate control room 
has to be manned continuously  

• There is more noise and vibration from reciprocating engines which has 
to be considered in hull design 

• They require an engine room ( or two for full redundancy ) which 
consumes tank space and requires gas to be fed to an enclosed area  

• HP fuel gas compressors are required for gas feed which themselves 
create additional maintenance.  

However these engines are generally reliable, flexible and have an excellent track 
record in the marine industry. The future availability of LP gas intake engines will also 
reduce the risks and failures associated with HP fuel gas compression. 

2.6	   Topsides	  
 
2.6.1 Topsides Pipework 
Four FPSOs are experiencing severe problems with “Corrosion under insulation”. The 
humid environment combined with sea spray causes corrosion under thermal 
insulation on separators, supports, valves and piping.  . Despite manufacturers claims, 
the seals and overlaps frequently fail.   The problem once detected, requires removal 



 
 

OLF 10 Year Operability Survey of Norwegian FPSOs  
 

 Date: 18.2 2011 Revision no: Approved Date revised:15.3.2011 Page: 13  
__________________________________________________________________________  

 
 
 

of all insulation, sand blasting and replacement of pipework or for minor damage, 
repair with Belzona filling compound.  Installing of doubler plates under supports is 
also required. It is also advisable to minimise insulation . Insulation specifications 
should be challenged at the design stage and if insulation is required for personal 
protection, open mesh screens should be used.  On some FPSOs upto 10 staff are 
deployed repairing pipework.   The root causes are failures of insulation, metallurgy 
and overly complex pipework layouts. Where exotic materials (Ti, Cr steels etc) are 
used as recommended by Norsok, these have helped. 
 
2.6.2.  Oil and water separation 
All FPSOs are generally experiencing good oil/water separation performance, even 
during high separator movement in severe weather.  In at least one case, separator 
internals had to be changed due to liquid sloshing  damage.   Low levels of oil in water 
discharge are being achieved by all FPSOs. Where steel has been used (for example on 
produced water discharge lines) this pipework is now corroding badly and some of 
these lines are large and inaccessible.  Some scaling issues are also evident and 
restricting water flow in discharge lines. 
 
2.6.3 Gas compression 
Three FPSOs use reciprocating gas compressors and on 2 these, the compression 
system has been a major concern, impacting production and requiring extensive 
maintenance. The problems arise due to poor structural support on the topsides, 
component failure due to vibration, poor QA or material selection, liquid carry over 
causing valve or piston failure and corrosion and valve actuator failures. In addition, 
insufficient spare capacity has been installed, so all failures become production 
critical.   On the 3rd FPSO there is no back-up system for the gas compressor so the 
5% downtime directly impacts production.  On the other 3 FPSOs centrifugal 
compressors have performed better.   However on one FPSO, initial problems were 
experienced as a result of scrubber under-sizing, resulting in liquid carry over and 
repeated dry seal failures. Before this problem was solved the compressor bundles 
were changed over 25 times. 
 
2.6.4 Flare system  
The flare tower is too short on 2 FPSOs and as a result, heat shielding is required. For 
example, the MOB boat has been damaged on one FPSO as a result of radiant heat. 
The location of the flare tower on the stern of the vessel also creates a risk. At certain 
draft combinations of FPSO and ST, the flare tower could be damaged in a collision.  
One FPSO has a ground flare which while reliable requires ongoing maintenance and 
does not produce a very clean burn.   

 

2.7	   Offloading	  Operations	  
	  

2.7.1  Effectiveness 
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Over the 10 year period FPSO offloading has been very successful with high regularity 
and no spills, with offloading taking place routinely in 4-5m significant wave heights.  
This reflects the good performance of the DP2 Shuttle tankers, the FPSO and both sets 
of crews. Details of FPSO offloading operations were reviewed in OLF report Ref 2. 
There have however been several near misses due to ST drive offs linked to position 
errors and one contact incident occurred which could have escalated seriously as the 
flare tower was close to the contact point.  To minimize collision damage, a rounded 
stern is recommended for future FPSOs in place of the current square sterns on each of 
the 6 FPSOs.  ST operators prefer hose reels over the hose shutes used by two FPSOs 
as they are easier to deploy – however the shute does allow better access for hose 
inspection.   One operator improves the working relationship between the FPSO and 
ST teams by holding an annual meeting between representatives of the two crews.  
In general the ST Operators want to see increased standardization of work methods, 
equipment and procedures between the different FPSOs.  See OLF Report ref 3. 
 
2.7.2 Package Sizes 
FPSO storage volumes of the 6 FPSOs range from 190k -900k bbls. To avoid 
production cutbacks, offloading should take place well before the tanks are full, so 
usable capacities are less than stated. Further reductions apply to FPSOs operating at 
winter drafts due to Green water or lifeboat limitations. With oil production ranging 
from 5k bopd to 150k bopd, offloading frequency has varied from once a month to 
twice a week. Typical N. Sea ST cargo sizes are 850,000bbls and ideally the FPSO 
should be able to fill the ST at one loading, however only one FPSO can do this.  As a 
result most FPSOs have to offload twice to deliver a full cargo adding offloading 
costs– which in the case of one FPSO involves 4-5 days of ST standby after each 
primary offloading.   

2.8	   Integrity	  and	  Compliance	  
 
2.8.1 Maintenance Strategy 

 With the improved functionality of Maintenance management systems, increasing use 
is being made of “intelligent”  risk or criticality based assessments.  This enables 
maintenance to be managed at realistic levels without taking undue HSE or production 
risks.  Planned shutdowns are generally avoided but implemented on an opportunistic 
basis.  One FPSO however, implements an annual shutdown due to the inability to 
complete such work while production is online. There is a general concern with all the 
FPSOs regarding life extension, because the field end date is usually uncertain. This 
means that decisions are being taken on a short term basis, whereas a clear end date 
could make investments in upgrades or dry docking much easier to justify. 

 
 
2.8.2 Mechanical handling 
Three FPSOs were designed with cranes as the primary and almost only means of 
mechanical handling.  This has not been ideal as cranes have limited access, are 
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difficult to operate due to blind spots and are poor for maintenance tasks due to 
movement of the block.  Mechanical handling was considered early in the other 
designs, and flat open runways, linked to landing areas and workshops all with forklift 
access have proven successful.   However there are still many inaccessible areas; on 
the main deck, below decks, near the hose reel and around the helideck where 
handling aids were generally inadequate.  There has been an extensive program to add 
mechanical handling aids on all FPSOs including hydraulic manipulators, trolley 
beams and lifts. The situation is now significantly improved, it is however an area 
where better early design work in the future is essential.  
 
2.8.9 Industry Standards and Classification 
All six FPSOs were built to class, however only three have stayed “in Class”. 
Operators have found it appropriate to design each vessel to class, which both 
simplifies construction, tow and approvals particularly for ships systems.  Topsides of 
3 of the vessels were built to Norsok standards where the others were built to Class or 
ANSI Standards.   Major Operators use integrity management systems either to 
supplement or as an alternative to Class.  Contractors prefer the use of Class for 
integrity assurance for the entire vessel and have a preference for the AOC approval 
route with the PSA.  The three vessels with class have ERS (Emergency Response 
Service) for hull / stability emergencies, whereby a Classification society team is 
provided within 2hrs, to support them. 

  

2.9	   Factors	  influencing	  Operating	  Costs	   
 	  
In the survey, FPSO operators were asked to review special factors that influenced Operating 
costs.  Clearly in early years with high production rates these are less important but as 
production drops, Opex become more critical so by the end of field life, the cost of operation 
approaches the value of the production.    The major drivers for Opex are personnel, logistics, 
maintenance, offloading and Fuel.   Comments on these can be summarized as follows; 
 
Personnel:  This is driven by offshore crew and onshore staff levels.  While some FPSOs 

have low core crew numbers they also have higher maintenance crews.  Five FPSOs 
have average POBs between 55 and 75 but only one has POBs as low as 40.  
Regarding onshore support, this ranges from around 15 dedicated staff to 40.  

Logistics:  This is driven by location remoteness and the level of service required. 2 FPSOs 
are relatively far North, which adds costs.  Significant savings can however arise from 
sharing of supply boats, helicopters and standby boats, however four of the FPSOs 
have little opportunities for such savings.  Support costs are also increased by POB 
restrictions if contractors have to make repeated short visits to get work completed. 

Maintenance:  High equipment reliability helps keep Opex down, however major overhauls 
of equipment such as main engines, gas turbine power generators and compressors all 
add costs. Unexpected failures of equipment such as thrusters, mooring lines, 
pipework (corrosion under insulation),  swivels can all add significant Opex.  Fabric 
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and hull maintenance and repair is also an ongoing expense that tends to increase as 
vessels age. 

Offloading.  Crude storage capacity significantly impacts offloading costs per barrel because 
as time taken to hook up a Shuttle Tanker, offload the cargo and transit is similar for 
large and smaller volumes.  Of the six FPSOs, only one (900k) can fill an ST with a 
single offloading.   Other FPSOs are progressively smaller (800k, 580k, 420k, 380k, 
190k) Also due to operating restrictions the full storage volume cannot be fully 
utilized.  

Fuel.   All FPSOs prefer to utilise produced gas for fuel. However for a number of reasons –
fuel gas compressor failure, engine overhauls, insufficient produced gas,  Gas oil or 
diesel is required – this can have a significant impact on Opex.  

2.10	   Wish	  List	  and	  Surprises 
 

The operators were asked, that given 10 years experience, which aspects of their 
design they would most like to change.  The responses are listed below and alongside 
each topic is the number of FPSOs requesting that change. The balance of the FPSOs 
of course, already had that aspect resolved in their own designs. 
 

More beds and single rooms                             (5) 
Improved mooring system                                (5) 
Simpler thruster replacement method               (5) 
More suitable cranes                                         (4) 
Mechanical handling improvements                 (4) 
Low maintenance turret bearings                      (4) 
No pipe corrosion under insulation                   (3) 
Larger Storage volumes                                    (3) 
Low maintenance power generators                 (3) 
Higher Flare tower                                            (3) 
Centrifugal gas compressors                             (2) 
Swivel to replace drag chain                             (2) 

 
Finally the operators were asked for a short list of the surprises (both good and bad) 
that they had not anticipated 10 years ago. These included: 
 

Mooring chain failures 
Corrosion under Insulation 
Challenges of operating drag chain turrets 
Poor reliability of reciprocating compressors 
Success of swivels 
Excellent performance of crude separators on a moving vessel 
Effectiveness of Shuttle Tanker offloading operations 
Requirement to extend FPSO life with no dry dock for 10 years or more. 
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2.11	   Conclusions 
 

FPSO Operations in Norway over the last 10 years have been very successful. 
Production targets have been met or exceeded, costs have been controllable and most 
important, very few injuries or spills have occurred.   This result confirms the claims 
from the Operators in 2002, that investments made in quality and operability in the 
project phase (that resulted in cost over-runs) have in fact been justified.  There have 
however been a number of challenges – gas compression has been less reliable than 
expected particularly with reciprocating compressors, first generation drag chain 
turrets have been more difficult to manage than expected and corrosion under 
insulation has become a significant problem on a number of FPSOs.  Further, these 
and other problems are being resolved on vessels where accommodation capacity is 
very limited.   
 
But there have also been a number of successes, crude offloading to shuttle tankers has 
demonstrated high regularity, crude separation and produced water treatment has met 
required specification, even the most severe weather conditions and as an indication of 
morale, staff turnover is very low.   Equally important, FPSO crews and their 
contractors have successfully maintained and improved their vessels offshore, such 
that Operators now propose to retain 4 of the 6 vessels on location for10 years or more 
beyond initial development plans.    Many challenges remain, particularly as the 
vessels get older and need more attention, but methods of work and experience 
developed by the Operators over last 10 years should give the industry cautious 
optimism for the future.  

 

2.12	   Follow-‐up	  Work 
 
It is not intended to list proposals for future work here, however as at least 4 of these 6 
FPSOs will be spending a further 10 years offshore, each still has a number of 
challenges to handle, as indicated by the wish list and surprises above.  
 
It is proposed that Operators continue to share experiences with the resolution or 
mitigation of these challenges, the OLF FPSO network can assist with this, and that 
Classification societies and Regulators also actively provide assistance and 
understanding, whenever appropriate. 
 
 
 
 

3.0	  	  	  	  	  APPENDIX	  
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3.1	   Detailed	  results	  	  
 
Se detailed results at http://www.olf.no/no/Publikasjoner/Konjunkturrapport/FPSO-
operability-survey-/  

 
 
  
 
 
 
 
 
 
 
 
 
 



 
 

OLF 10 Year Operability Survey of Norwegian FPSOs  
 

 Date: 18.2 2011 Revision no: Approved Date revised:15.3.2011 Page: 19  
__________________________________________________________________________  

 
 
 
3.2	   Results	  ranking	  chart	  (2	  FPSOs	  omitted) 
 

 
Key: 
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3.3	  	  	  	  	  	  POB	  Average	  chart	  
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