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Valhall Field – Overburden
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VALHALL DP P&A PERFORMANCE
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WELL ORDER VS. COMPLEXITY

Chose to do the most difficult wells at the 

end of the campaigne to benefit maximum 

from learning.

Have averaged the complexity for simplicity 

of the grapgh.

Learning curve black.

Complexity curve red.

Learning curve black.

Complexity curve red.

Deliberatly chosen to do the most difficult 

wells at the end of the campaigne to benefit 

maximum from learning.

Have averaged the complexity for simplicity 

of the graph.
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AKERBP’S P&A VISION

Work at 3 levels Safety increases efficiency
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Daily Communication – Education - Verification
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Some Statistics – Enabled increased efficiency

 Plugged 14 wells in 13 months

 P&A Time on each well reduced by 50%

 Installed 125 well barriers

 Pulled 49 km tubing/casing out of the wells – Rig enabled pulling in stands & L/D off critical time (AUX)

 2100 tons of steel removed

 Pulled sandwich casing for the first time in AkerBP

 Set world record in section milling inside casing – 110m in one run.  This included Underreamer to clean milled window.

 Finally and most important: No harm to people, equipment & environment.



Roadmap for New P&A Technologies
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Optimize Perf Wash & Cement

Optimize Milling

Rigless P&A
- High Capacity CT System
- High Energy Solutions 

(Melt/Burn)/Extreme 
Concept

Alternatives to cement
- Creeping shale / Formation

effects
- Sand/Rock/Natural 

materials
- Chemical materials
- Steel

Improved Verification / Logging methods

Wireless technology
(subsea wellheads)

Tubing left in hole

Ctrl line left in hole

Dual string: Cement bond logging Perf, Wash & Cement, Milling

Well Intervention technology
for P&A 

Tender Support P&A rigs/Modular Rigs

LIV CT Pilothole 
drilling/cementing

Rig/Process optimization

Drill Pipe   Coil Tubing Through Tubing Wireline Rigless

2015                                2016                                             2017                             2018   

Focus areas for 2015 - 2016 Futuristic Technologies
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Thermite full 
scale testing 
Aug 2018
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Video of running Bismuth Plug

 The video can be seen on the Linkedin page to Altus Intervention
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Installed Bismuth Plug at 380m MD
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AKERBP’S P&A VISION

P&A today P&A tomorrow
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